
 

 
  

  

Council is improving areas along the Melville Moreland 
Shopping Strip, Brunswick West. The project aims to 
revitalise the shopping strip and improve pedestrian 
amenity, walkability, safety and street presentation. 

 
What is happening? 
During the past weeks:  

 Stage 3 and 4A of the project are 
completed (please see diagram). 

 Due to the raingarden 
construction’s delay, Irvine Cr 
connection to Melville Rd will 
remain closed. While we are 
resolving the issue, please use 
other exits. Please let the Site 
Foreman know if you need to 
access the road urgently. We 
apologise for the inconvenience. 

 

 
What is coming? 
Over the next fortnight: 

 Stage 4B, 4C and 5 will 
commence. 

 The lane on the East side 
of Melville Rd will be 
closed to traffic for a 
week. Please use the 
lane’s exit to Irvine Cr. 

  The works for the 
coming stages will 
include demolition, , kerb 
and channel and footpath 
works. 
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Learn More 

Online   
www.conversations.moreland.vic.gov.au
/melville-moreland-streetscape-
improvements    

In Person 
 If you have any questions regarding 

the construction works please 
contact Site Foreman, Darian 
Lindsay from Blue Peak 
Constructions on 0433982963 

 For other enquiries please contact 
Council Principal Urban Designer  
Tri Setyani on 9240 2471 or email 
tsetyani@moreland.vic.gov.au  

Learn More 

Online   
www.conversations.moreland.vic.gov.au
/melville-moreland-streetscape-
improvements    

In Person 
If you have any questions regarding the 
construction works please contact: 
 Site Foreman, Darian Lindsay from 

Blue Peak Constructions on 0433 
982 963 

 For other enquiries please contact: 
Council’s Principal Urban Designer, 
Tri Setyani on 9240 2471 or via 
email tsetyani@moreland.vic.gov.au 

 



 

 

 

 

 
 

 
 
 

  
 
Staging Plan 
 

Working hours: 5 am-5 pm. The site foreman will notify directly adjacent properties before the works to adjust 

the working hours. Early morning works between 5am – 9am will be required for sites on the east side of 
Moreland Rd (such as stage 2, 3 and 4 due to the clearway, VicRoads and yarra Tram ‘s requirement. 

Nightworks: 7 pm-5 am, if required for areas outside residential areas. 

 

 

STAGE DATE 
Approximate 
Duration and 
Status 

 
Site establishment & survey 

10 -16 March 2022 
Completed 

1 16 March – 1 April 2022 Completed 

2 21 March – 5 April 2022 Completed 

3 

4 April  – 2 May 2022 

Irvine Cr road closure (to 
Melville Rd) until further 
advice, please use other exits 

Completed 

(by Monday   
2 May 2022) 

4A 25 March– 2 May 2022  Completed 

4B 

2  May 2022 (demolition 
starts) 

Lane closure (to Melville Rd) 
from 16 May 2022,  please use 
other exits 

1 week 

4C 2nd of May (demolition starts) 1.5 week 

5 16 of May 2022 1.5 weeks 

6 To be advised 1.5 weeks 

7 To be advised 1.5 weeks 

8 To be advised 1.5 weeks 

9 To be advised 1.5 weeks 

10 To be advised 1.5 weeks 

11-14 To be advised 1.5 weeks 

SC 
Site Compound storage - 10 
March until the end of 
construction project 

1.5 weeks 
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